ID	Task Name	Duration	Start	Finish
1	**EC-11-11833 project plan v0b 18032011**	**9.75 days**	**Fri 18/03/11**	**Fri 01/04/11**
2	**Research and planning**	**0.94 days**	**Fri 18/03/11**	**Mon 21/03/11**
3	To be supplied by the Electoral Commission: approved content for the page	0 hrs	Fri 18/03/11	Fri 18/03/11
4	To be supplied by Glue: copy for Facebook API, accessibility copy for mobile page, design flats for the HTML buttons that includes style cues and font from Victor the Vote counter	0 hrs	Fri 18/03/11	Fri 18/03/11
5	Project start up meeting - requirements discussion	0.5 hrs	Mon 21/03/11	Mon 21/03/11
6	Research and planning stage completion	0 hrs	Mon 21/03/11	Mon 21/03/11
7	**Solution definition**	**1.25 days**	**Mon 21/03...**	**Tue 22/03/11**
8	Generate functional / technical specification document (including internal review)	1.5 hrs	Mon 21/03/11	Mon 21/03/11
9	Electoral Commission review of functional / technical specification document	5 hrs	Mon 21/03/11	Mon 21/03/11
10	Amend functional / technical specification document (post client feedback)	0.5 hrs	Tue 22/03/11	Tue 22/03/11
11	Electoral Commission review and approval of functional / technical specification document	3 hrs	Tue 22/03/11	Tue 22/03/11
12	Generate deployment plan	2 hrs	Mon 21/03/11	Mon 21/03/11
13	Internal review	0.5 hrs	Mon 21/03/11	Mon 21/03/11
14	Solution definition stage completion	0 hrs	Tue 22/03/11	Tue 22/03/11
15	**Design**	**1.88 days**	**Tue 22/03/...**	**Thu 24/03/11**
16	Concepts v0a - referendum video page (desktop and mobile) including internal review	7 hrs	Tue 22/03/11	Tue 22/03/11
17	Electoral Commission review of concepts v0a - referendum video page (desktop and mobile)	2 hrs	Wed 23/03/11	Wed 23/03/11
18	Concepts v0b - amends and Welsh versions including internal review	5 hrs	Wed 23/03/11	Wed 23/03/11
19	Electoral Commission review and approval of concepts v0d - amends and Welsh versions	1 hr	Thu 24/03/11	Thu 24/03/11
20	Design stage completion	0 hrs	Thu 24/03/11	Thu 24/03/11
21	**Development**	**5.06 days**	**Mon 21/03...**	**Tue 29/03/11**
22	To be supplied by Glue: HTML mark-up and placeholder video for testing	0 hrs	Mon 21/03/11	Mon 21/03/11
23	Local Dev Setup (Builds, TFS, Workstations)	3.5 hrs	Tue 22/03/11	Tue 22/03/11
24	Desktop page build (English/Welsh)	5.5 hrs	Thu 24/03/11	Thu 24/03/11
25	Mobile page build (English/Welsh)	4 hrs	Thu 24/03/11	Fri 25/03/11
26	Browser Check/Accessibility Check	2 hrs	Fri 25/03/11	Fri 25/03/11
27	Add tracking on mobile page and GA tracking on desktop page including specific tracking for HTML buttons	0.5 hrs	Fri 25/03/11	Fri 25/03/11
28	Code Reviews	1 hr	Fri 25/03/11	Fri 25/03/11
29	Setup server side mobile detection and redirect	11.5 hrs	Wed 23/03/11	Thu 24/03/11
30	Code Reviews	1 hr	Thu 24/03/11	Thu 24/03/11
31	Deployment to QA	2 hrs	Mon 28/03/11	Mon 28/03/11
32	Internal system testing 1	4 hrs	Mon 28/03/11	Mon 28/03/11
33	Rework	2 hrs	Mon 28/03/11	Mon 28/03/11
34	Internal system testing 2	2 hrs	Tue 29/03/11	Tue 29/03/11
35	Development stage completion	0 hrs	Tue 29/03/11	Tue 29/03/11
36	**Deployment and support**	**3.25 days**	**Tue 29/03/...**	**Fri 01/04/11**
37	Deployment to staging 1	5 hrs	Tue 29/03/11	Tue 29/03/11
38	User Acceptance Testing	7 hrs	Wed 30/03/11	Wed 30/03/11
39	Glue to review designs on UAT environment	7 hrs	Wed 30/03/11	Wed 30/03/11
40	Support during UAT	2 hrs	Wed 30/03/11	Wed 30/03/11
41	Rework	2 hrs	Thu 31/03/11	Thu 31/03/11
42	Internal system testing 3	2 hrs	Thu 31/03/11	Thu 31/03/11
43	Deployment to staging 2	2 hrs	Thu 31/03/11	Thu 31/03/11
44	Electoral Commission review and approval of site for deployment to production (live)	1 hr	Thu 31/03/11	Thu 31/03/11
45	Deployment to production (live)	7 hrs	Fri 01/04/11	Fri 01/04/11
46	Project completion	0 hrs	Fri 01/04/11	Fri 01/04/11



Project: UNITE-10-11224 Don't Br
Date: Fri 18/03/11

Task | Split | Milestone | Summary | Project Summary | External Tasks | External Milestone | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | Deadline | Progress